GOVERNMNET OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Formation of approach road from Km0.00 to Km2.00 on Right side of Krishna River from Dr.K.L.Rao Sagar Pulichintala Project to Jadapally Thanda in Guntur District - Revised administrative sanction for an amount of **Rs.1485.29 Lakh** – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.Rt.No.41. **Dated:20.01.2018.**

Read the following:

1) G.O.Ms.No.7, I&CAD(PW.CAIII) Department, dated:29.01.2014.
2) From the ENC(IW), letter No. ENC/IW/P&M/ EE.I/ DEE.1/AEE/REs/ 16/Vol.2, RE-AP-28, dated:13.10.2017.

-------XXXX--------

ORDER:-

In the reference 1st read above, the Government have accorded Revised Administrative approval for the work of **"Dr.K.L.Rao Sagar Pulichintala Project"** for an amount of Rs.181617.00 Lakhs in which there is a provision of Rs.4802.39 Lakhs for "R"-Communication i.e., for essential roads for left side & right side roads etc under Sl.no.9 in the above G.O.

2) The Chief Engineer, KDS has stated that the work was Technically sanctioned for an amount of Rs.9.83 Crores vide CE, KDS R.No.15CE/2015-16 priced with SSR 2015-16. The work comprises of (a) Formation of Approach Road (double lane BT Road) from Right side of PP Dam (km 0.00) to Jadapally Thanda(Km 2.000) of Madipadu(V) Guntur District (b) Construction of Box Culverts. The work was entrusted to M/s Sri Sai Lakshmi Constructions& Co Vide Superintending Engineer's Agt.No.12 SE/2016-17 dated:05.07.2016 with Agreement Value of Rs.8,55,30,073/- @ (-)6.39 % less than the ECV with a stipulated time to complete the work within 9 months. 50% of value of the work was completed by the Agency. During the course of execution, certain deviations are necessitated to proceed with the work. The CE, KDS, Vijayawada along with the SE, Pulichintala Project Circle, Jaggaiahpet inspected the site on 31.08.2016 and instructed to execute certain deviation works.

3) In reference 2nd read above, the Chief Engineer, KDS submitted revised estimate through the Engineer-in-Chief (IW), W.R Department, Vijayawada for the work of Formation of approach road from Km0.00 to Km2.00 on Right side of Krishna River from Dr.K.L.Rao Sagar Pulichintala Project to Jadapally Thanda in Guntur District. The proposal has been placed before the Committee of Chief Engineers on 27.09.2017 and the Committee of Chief Engineers examined the deviations in the Revised Estimate, After detailed discussions, the Committee of Chief Engineers recommended the Revised Administrative Sanction for an amount of Rs.15,86,00,000/- @ (+)61.34% excess over the Technical Sanction and amount of Rs.9.83 Crores. The expenditure is chargeable to Head of Account "4702- Capital out lay-on Major and Medium Irrigation 01-Major Irrigation-Commercial-MH 128, Pulichintala Project- GH.11 –Normal State Plan –SH (26) Dam & Appurtenant works - 530 Major works – 531 Other Expenditure".

4) The Government after careful examination of the proposal, hereby accord revised administrative sanction for the work of Formation of approach road from Km0.00 to Km2.00 on Right side of Krishna River from Dr.K.L.Rao Sagar Pulichintala Project to Jadapally Thanda in Guntur District for an amount of **Rs.1485.29 Lakh** (Rupees fourteen crores eighty five lakhs and twenty nine thousands only), subject to meet the expenditure from the balance amount available under "R-Communications Sl.No.9" in the 3rd revised administrative sanction orders issued vide G.O.Ms.No.7, I&CAD(PW.CAIII) Department, dated:29.01.2014.

5) The above expenditure mentioned at para(4) above is chargeable to the Head of Account "4702- Capital out lay-on Major and Medium Irrigation 01-Major Irrigation-Commercial-MH 128, Pulichintala Project- GH.11 –Normal State Plan –SH (26) Dam & Appurtenant works - 530 Major works – 531 Other Expenditure".

6) The Chief Engineer, KDS, Vijayawada shall ensure the correctness of provisions, quantities and Rates. The labour cess payment shall be regulated as per the decision taken during the Secretaries meeting held on 27.08.2011.

7) The Chief Engineer, KDS, Vijayawada shall take necessary action accordingly.

8) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.48022/404/FMU.WR.II/2017, dated:17.01.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To:
The Chief Engineer, KDS, Vijayawada.
The Engineer-in-Chief (IW), W.R Department, Vijayawada
Copy to:
The P.S to Hon'ble Minister (WRD).
The P.S. to Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER